

WALKING STAFF EQUIPMENT

Define requirements

SECTION

הנִזְמָן הַמְּדִינָתִיָּה מִכְּבָשׁ כָּלְבָנָדִיבִּי

MANAGING STAFF INTERFACE WITH NMIC

111

Alert Teams train for Watch Office

110

卷之三

BRITISH BESPOKE MIC REGS

CONFIDENTIAL INFORMATION FLOW TO WAIKIKI STAFF

卷之三

Select report vehicle

Entwicklungsintervalle

FINAL WATCH REPORT

Coordinating message notifying consumers of warning staff assuming responsibility

15. WARING STAFF OPERATIONAL

	16 DEC	23 DEC	30 DEC	5 JAN	12 JAN	27 JAN	3 FEB	10 FEB	17 FEB	24 FEB	31 MAR
5. DETERMINE DI RELATIONSHIP WITH WARNING STAFF											
Executive agreement establishing the relationship between the Warning Staff and Directorate for Intelligence (includes maintenance policy, budget, finances, Logistics)											
6. SUPPORT FROM OTHER USIB AGENCIES/DEPARTMENTS											
Personnel support											
Information flow, special reports											
Basic intelligence data base requirements											
7. WARNING STAFF SUBSTANTIVE AND ADMINISTRATIVE											
Support policy (DOP)											
Costs for renovation											
Warning Staff added to Agency distribution lists											
Clearances											
Independent document receipt and control											
Graphics and printing support											
8. <u>WARNING STAFF SPACE ASSIGNMENT</u>											
Determine requirements, space/costs											
Survey areas available											
Costs/complete renovation											
occupy area											

INITIAL PLANNING FOR **WARNING STAFF** IMPLEMENTATION

16 DEC

23 DEC

30 DEC

5 JAN

12 JAN

27 JAN

3 FEB

10 FEB

17 FEB

24 FEB

MAR

DIRECTIVE TO DIA COORDINATING EFFORTS
INITIAL WARNING STAFF (SWS)

Directive to DIA coordinating efforts

Cut ribbon at official opening

2001-1/5

Rough draft to committee

Initial draft to principals

DIA approval

Ad Hoc Committee disestablished

DE COORDINATION OF WARNING STAFF EVOLUTION

Approval of rough concept of

operations

Directive to DI divisions coordinating

efforts

Staff composition/size

Space assignment approval

Approve DI Warning Staff support requirements

Approve final concept of operations

WARNING STAFF SIZE AND COMPOSITION

Appoint Special Assistant for Warning

Appoint Director Warning Staff

Identify billet requirements

Request personnel from community

	16 DEC	23 DEC	30 DEC	5 JAN	12 JAN	27 JAN	3 FEB	10 FEB	17 FEB	24 FEB	MAR
1. DIA - CONTACT DIA INITIAL PLANNING OF WARNING STAFF (SWS)											
Directive to DIA coordinating efforts											
Cut ribbon at official opening											
2001-1/5											
Rough draft to committee											
Initial draft to principals											
DIA approval											
Ad Hoc Committee disestablished											
DE COORDINATION OF WARNING STAFF EVOLUTION											
Approval of rough concept of											
operations											
Directive to DI divisions coordinating											
efforts											
Staff composition/size											
Space assignment approval											
Approve DI Warning Staff support requirements											
Approve final concept of operations											
WARNING STAFF SIZE AND COMPOSITION											
Appoint Special Assistant for Warning											
Appoint Director Warning Staff											
Identify billet requirements											
Request personnel from community											